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www.woodardcurran.com F 412.241.7500

Via Electronic Mail

June 4, 2015

Ms. Elizabeth Butler

USEPA - Region |l

Emergency and Remedial Response Division
290 Broadway, 19t Floor

New York, NY 10007

Re: Monthly Progress Report No. 13
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc. (PPG), Woodard & Curran is hereby transmitting electronically
Monthly Progress Report No. 13 for remedial investigation (RI) and feasibility study (FS) activities at the
Riverside Industrial Park Superfund site covering May 2015. The progress report is in accordance with
the Administrative Settlement Agreement and Order on Consent (ASAOC).

A. Actions Taken to Comply with Settlement Agreement
o Submittal of the Monthly Progress Report No. 12.

o Continued efforts to secure an Access Agreement with the Owner of Lots 58, 61, 63, 64 and
68 in accordance with Paragraph 54 of the ASAOC. On April 30, 2015, the U.S. Environmental
Protection Agency (USEPA) extended the period of time to secure an Access Agreement with
the Owner of those Lots until May 31, 2015.

e The period of time to negotiate Access Agreements with the Owners of Lots 62, 66 and 67
expired on April 30, 2015. In consultation with USEPA, PPG initiated legal proceedings on
May 19, 2015, pursuant to the New Jersey Brownfield and Contaminated Site Remediation
Act, N.J.S.A. 58:10B-16a(1), to secure access to those Lots to implement the ASAOC.

B. Results of Sampling/Testing and Other Data Received by Respondent
None

C. Planned Actions for Next Two Months and Related Schedules
o  Continue efforts to obtain access to the remaining site Lots.

e Conduct visits of site Lots with Owners who have executed access agreements.
o Preparation of the RI/FS Work Plan.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

In May, PPG continued its efforts to obtain access while keeping USEPA advised of the status of
those efforts.
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Because of the failure of certain Lot Owners to provide reasonable access terms despite PPG’s

best efforts, USEPA agreed to extend the due date for the R/FS Work Plan to 60 days after access

is secured for the remaining properties. The extension was granted in the April 30, 2015 Site
A Characterization Summary Report approval letter.

! Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.
y . .
WOODARD Slncerely,
&CURRAN WOODARD & CURRAN
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Kenneth J. Bird, LSRP
Senior Vice President
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cc: Mr. Thomas Ebbert - PPG Industries, Inc.
William J. Reilly, Esq. — USEPA, Region ||
Peter T. Stinson, Esq. — Dickie McCamey & Chilcote, P.C.
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